

## Housing Opportunities Action Council

Update to the Ten Year Plan to Address Homelessness  
Work Session Framework Aligned with Existing HOAC meetings – Spring 2017

<b>#1: WHAT DO WE KNOW ABOUT THE PROBLEM?</b>		
February 22, 2017	HOAC Governance Council	<ul style="list-style-type: none"> <li>• Data Snap Shot – Part 1 (Community level data)</li> <li>• Results of 2016 Community SWOT Survey</li> <li>• Special Population Input Results – Part 1</li> </ul>
March 7, 2017	Leadership Team (extended to 2 hours)	<ul style="list-style-type: none"> <li>• Preliminary Key Informant Interview Results</li> <li>• Special Population Input Results – Part 2</li> <li>• Community Map - Gaps and Assets analysis</li> </ul>
March 22, 2017	HOAC Governance Council	<ul style="list-style-type: none"> <li>• Prioritize key interventions informed by best practices</li> <li>• Review first draft of <u>CORE ACTION PLAN</u></li> </ul>
<b>#2: WHAT INTERVENTIONS DO WE NEED TO ADDRESS THE PROBLEM?</b>		
April 4, 2017	Leadership Team (extended to 2 hours – use 1 hour)	<ul style="list-style-type: none"> <li>• Identify accountable partners, leaders, coalitions</li> <li>• Data Snap Shot – Part 2 (Organizational Level Data)</li> </ul>
<b>#3: HOW WILL WE ACHIEVE OUTCOMES AND EVALUATE OUR PROGRESS?</b>		
April 4, 2017	Leadership Team (extended to 2 hours – use 1 hour)	<ul style="list-style-type: none"> <li>• Review for connection opportunities with City and County 2040 Strategic Planning, Corvallis Housing &amp; Community Development Advisory Board, and Benton County CHIP.</li> </ul>
April 2017	Project Staff	<ul style="list-style-type: none"> <li>• Determine early, intermediate and long term impacts</li> <li>• Establish bench marks and metrics</li> <li>• Complete remaining sections of draft plan (Executive Summary, Process Description, Data Reports, Citations, etc.)</li> </ul>

April 26, 2017	HOAC Governance Council	<ul style="list-style-type: none"> <li>Review first draft of <u>FULL PLAN</u></li> </ul>
<b>#4: WHAT ADDITIONAL COMMUNITY FEEDBACK CAN WE LEVERAGE?</b>		
May 2017	Project Staff	<ul style="list-style-type: none"> <li>Seek input on draft plan from City and County Advisory Groups, all key informants, and special population community leaders.</li> </ul>
May 2, 2017	Leadership Team (extended to 2 hours)	<ul style="list-style-type: none"> <li>Review additional feedback to date</li> <li>Identify any needed new HOAC work groups</li> </ul>
May 22, 2017	TENTATIVE: SMART Goals Team	<ul style="list-style-type: none"> <li>Align any new work groups with current SMART Goals team activities</li> </ul>
May 24, 2017	HOAC Governance Council	<ul style="list-style-type: none"> <li>Plan monthly agendas around priority interventions identified in the action plan</li> </ul>
May 2017	Project Staff	<ul style="list-style-type: none"> <li>Share with the broader public and make final revisions</li> </ul>
June 2017	Project Staff	<ul style="list-style-type: none"> <li>Publish and Disseminate <u>FINAL PLAN UPDATE</u></li> </ul>
June 2017 - ongoing	United Way and HOAC	<ul style="list-style-type: none"> <li>Implement and oversee updated plan</li> </ul>